CONTI D: C20805

PCN: 20805- BI D

CONTRACT DESCRI PTI ON:

DOUGLAS COUNTY BRI DGE SCOUR RE

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:

SEMA CONSTRUCTI ON, | NC.

7353 S. EAGLE STREET

CENTENNI AL

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2021

ESTI MATE SUMVARY 09: 40: 57
ESTI MATE NO 0012 FINL SPEC YR: 2005
COFRS REPORTI NG CATEGORY: 1 FACS REF NO
TIME CHARGED: 110.0 DAYS TI ME ALLON 108 WORK DAYS
PERCENT TI ME: 101.85 ORI G TI ME ALLOW 83 WORK DAYS
NHPPCA70- 041
DOUGLAS COUNTY BRI DGE SCOUR REPAI R
DOUGLAS, REG ON 1
PAY PERI OD ENDI NG 08/ 10/ 2021 DATE TI ME STARTED 08/28/2018
DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 28/ 2018
DATE AWARDED 04/ 27/ 2018 DATE TI ME SToPpPeD 07/09/2021
DATE CONTRACT EXECUTED 05/17/2018 DATE ACCEPTED 07/ 09/ 2021
CO 80112-42:(303)627-2600 DATE NOTI CE TO PROCEED 08/28/2018
CURRENT TOTAL THI S ESTI MATE
$ 3,023, 690. 60 PARTI Cl PATI NG $ 3,023, 690. 60 $ 0. 00
$ 3,099, 324. 65 NON- PARTI Cl PATI NG 0.00 0.00
100. 00% TOTAL EARNI NGS 3, 023, 690. 60 0. 00
$ 0.00 STOCKPI LED MATERI ALS 123.03 0.00
GROSS EARNI NGS 3,023, 813. 63 0.00
$ 0. 00 RETAI NAGE 0. 00 330. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,023, 813. 63 330. 00
LI QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,023, 813. 63 330. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 330. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPCA70- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 3.700 3.700
ACRE 0. 000 0. 00
11, 100. 00000 3.700 41, 070. 00
0010 202-00008 Tree Trinmmi ng 30. 000 30. 000
HOUR 0. 000 0. 00
300. 00000 30. 000 9, 000. 00
0015 202-01000 *Renpval of Fence 2,378. 000 2, 378. 000
LF 0. 000 0. 00
1.10000 2,378.000 2,615. 80
0020 203-01515 Backhoe (Landscapi ng) 17.500 17.500
HOUR 0. 000 0. 00
180. 00000 17.500 3,150. 00
0025 203-01550  Dozing 13. 000 13. 000
HOUR 0. 000 0. 00
170. 00000 13. 000 2,210.00
0030 203-01597 *Pot hol i ng 40. 500 40. 500
HOUR 0. 000 0. 00
200. 00000 40. 500 8,100. 00
0035 207-00205 Topsoi | 1, 426. 000 1, 426. 000
cy 0. 000 0. 00
25. 00000 1, 426. 000 35, 650. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
2.00000 0. 000 0.00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 2, 353. 000 2, 353. 000
LF 0. 000 0. 00
4. 00000 2,353. 000 9, 412. 00
0050 208-00020 *Silt Fence 3, 453. 000 3, 453. 000
LF 0. 000 0. 00
1.10000 3, 453. 000 3,798.30
0055 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

750. 00000 2.000 1, 500. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00301

0085

210- 01000

0090

210- 01011

0095

212-00022

0100

212-00028

0105

213- 00008

0110 213-00011

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

Tenporary Diversion

*Reset

Fence

Gate

*Reset

*Seedi ng (R parian)

*Seedi ng (Wt | ands)

*Mul chi ng (Wod Chip)

*Mil ching (Hydraulic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
2, 200. 00000
115. 000
HOUR
35. 00000
7.000
HOUR
100. 00000
11. 500
HOUR
160. 00000
1, 450. 000
LF
100. 00000
207. 000
LF
10. 00000
0. 000
EACH
600. 00000
2. 640
ACRE
730. 00000
1.120
ACRE
1, 000. 00000
4,238. 000
CF
2. 70000
3.760
ACRE

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

. 000
0. 000
. 000

7.000
0. 000
7.000

11. 500
0. 000
11.500

1, 450. 000
0. 000

1, 450. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

2.640
0. 000
2. 640

1.120
0. 000
1.120

4,238. 000
0. 000

4, 238. 000

3.760
0. 000
3.760

Page 3

ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 57

AMOUNT

13, 200

4,025

700

1,840

145, 000

2,070

1,927

1,120

11, 442

4,700

00

00

00

00

00

00

.00

20

00

60

00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPC470- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0120 214-00205 *Deci duous Tree (5 Gallon Container) 21. 000 21. 000
EACH 0. 000 0. 00
40. 00000 21. 000 840. 00
0125 214-00310  *Deci duous Shrub (1 Gallon Container) 1, 709. 000 1, 709. 000
EACH 0. 000 0. 00
18. 00000 1, 709. 000 30, 762. 00
0130 214-01011 *Live Brush Mattress 716. 000 716. 000
LF 0. 000 0. 00
13. 00000 716. 000 9, 308. 00
0135 214-01012  *Live Brush Fascine 651. 000 651. 000
LF 0. 000 0. 00
20. 00000 651. 000 13, 020. 00
0140 214-01013 *Live WIIlow Stakes 743. 000 743. 000
EACH 0. 000 0. 00
5. 00000 743. 000 3,715.00
0145 214-01014 *Live WIIlow Brush 5, 598. 000 5, 598. 000
EACH 0. 000 0. 00
3. 80000 5,598. 000 21,272.40
0150 214-01228 *Ri prap Pl anting Pocket 46. 000 46. 000
EACH 0. 000 0. 00
330. 00000 46. 000 15, 180. 00
0155 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 4, 665. 000 4, 665. 000
1
) Sy 0. 000 0. 00
2.60000 4, 665. 000 12,129. 00
0160 217-00020 Her bi ci de Treat ment 44. 250 44. 250
HOUR 0. 000 0. 00
120. 00000 44. 250 5, 310. 00
0165 240-00000 *Wldlife Biologist 93. 000 93. 000
HOUR 0. 000 0. 00

120. 00000 93. 000 11, 160. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPC470- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00010 *Renmpval of Nests 6. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0175 420-00102  Geotextile (Erosion Control) (Class 1) (Plant 700. 000 700. 000
Protection)
SY 0. 000 0. 00
6. 30000 700. 000 4,410. 00
0180 603-50008 8 Inch Plastic Pipe 190. 000 190. 000
LF 0. 000 0. 00
25. 00000 190. 000 4, 750. 00
0185 607-00005 *End Post 21.000 21.000
EACH 0. 000 0. 00
190. 00000 21. 000 3, 990. 00
0190 607-00010 *Corner and Line Brace Post 19. 000 19. 000
EACH 0. 000 0. 00
290. 00000 19. 000 5,510. 00
0195 607-00030 *Brace Post (Special) 6. 000 6. 000
EACH 0. 000 0. 00
640. 00000 6. 000 3, 840. 00
0200 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 2, 488. 000 2, 488. 000
(Wldlife Friendly)
LF 0. 000 0. 00
3. 70000 2,488. 000 9, 205. 60
0205 607-11525 *Fence (Plastic) 1, 523. 000 1, 523. 000
LF 0. 000 0. 00
3. 00000 1,523. 000 4, 569. 00
0210 607-11530 *Fence (Special) 267. 000 267.000
LF 0. 000 0. 00
21. 00000 267.000 5, 607. 00
0215 607-11580 *Fence (Tenporary) 1, 580. 000 1, 580. 000
LF 0. 000 0. 00
2.00000 1, 580. 000 3, 160. 00
0220 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

40, 000. 00000 1. 000 40, 000. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01104

0235

627-00008

0240

630- 00000

0245

630- 00007

0250

630- 00012

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80358

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size C)

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1. 000

290, 000. 00000

1.250
LS
5, 000. 00000
0. 000
GAL
580. 00000
678. 500
HOUR
30. 00000
125. 000
DAY
180. 00000
77.000
DAY
770. 00000
0. 000
EACH
180. 00000
12. 000
EACH
60. 00000
41. 000
EACH
80. 00000
24.000
EACH
85. 00000
0. 000

EACH
100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 250
0. 000
1.250

0. 000
0. 000
0. 000

678. 500
0. 000
678. 500

125. 000
0. 000
125. 000

77.000
0. 000
77.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

41. 000
0. 000
41. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 08/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 57

AMOUNT

290, 000

6, 250

20, 355

22,500

59, 290

720.

3,280

2,040

00

00

.00

00

00

00

.00

00

00

00

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPC470- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80359  *Portable Message Sign Panel 44.000 44.000
DAY 0. 000 0. 00
40. 00000 44.000 1, 760. 00
0285 630-80360  *Drum Channel i zi ng Devi ce 44. 000 44.000
EACH 0. 000 0. 00
50. 00000 44.000 2,200. 00
0290 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 14.000 14. 000
EACH 0. 000 0. 00
50. 00000 14. 000 700. 00
0295 630-80380 *Traffic Cone 20. 000 20. 000
EACH 0. 000 0. 00
6. 00000 20. 000 120. 00
0300 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 56. 550 56. 550
FA 0. 000 0. 00
1. 00000 56. 550 56. 55
0320 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 208-00207  Erosion Control Managenent 30. 500 30. 500
DAY 0. 000 0. 00

260. 00000 30. 500 7,930. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPC470- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 210-00001 Res Structure Repair Stream Gauge Antel ope Creek Site 1.000 1.000
EACH 0. 000 0.00
4,026. 54000 1. 000 4,026. 54
0550 212-00032 Soi | Conditioning Soil Conditioning 3.760 3. 760
ACRE 0. 000 0. 00
4, 235. 98000 3.760 15, 927. 28
0555 403-00721 HVA (Patching) (Asph) Hot M x Patching ( Asphalt ) 18.500 18.500
(Square Yard)
Sy 0. 000 0.00
222.95000 18. 500 4,124.58
CAT 0200 CURRENT AMT $ 983,388.85% 0.00% 983, 388.85
CAT NOO300 STR G 18-H
0330 202-00029 Renoval of Gabion 161. 000 161. 000
cY 0. 000 0. 00
60. 00000 161. 000 9, 660. 00
0335 203-00010  *Uncl assified Excavation (Conplete In Place) 112. 000 112. 000
cY 0. 000 0.00
15. 00000 112. 000 1, 680. 00
0340 203-00060 Enbanknment Material (Conplete In Place) 97. 000 97. 000
cY 0. 000 0. 00
15. 00000 97. 000 1, 455. 00
0345 206- 00000 Structure Excavation 2, 608. 000 2, 608. 000
cY 0. 000 0. 00
15. 00000 2,608. 000 39, 120. 00
0350 420-00102  Geotextile (Erosion Control) (Class 1) 1, 988. 000 1, 988. 000
SY 0. 000 0. 00
2.50000 1, 988. 000 4,970. 00
0355 506-00424 Soil Riprap (24 Inch) 2,214.000 2,214.000
cY 0. 000 0.00
105. 00000 2,214.000 232, 470. 00
CAT 0300 CURRENT AMT $ 289,355.00% 0.00% 289, 355.00
CAT NO0301 STR. G 17-AO
0360 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6. 000 6. 000
cY 0. 000 0. 00

15. 00000 6. 000 90. 00



CONTI D:

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 9
ESTI MATE RUN 08/ 10/ 2021

CAT NO0301

0365

0370

0375

0380

206- 00000

420- 00102

506- 00212

506- 00230

CAT NO0302

0385

0390

0395

0400

0405

0410

202- 00027

202- 00210

202- 00503

203- 00010

206- 00000

206- 00100

STR. G 17-A0

Structure Excavation

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

Ri prap (30 In)

STR G 17-M

Renoval of Riprap

of Concrete Pavenent

Renoval

Structure

of Portions of Present

Renoval

*Uncl assi fi ed Excavation (Conplete In Place)

Structure Excavation

Structure Backfill (Cass 1)

CY

SY

CY

CAT 0301

SY

Sy

SY

CY

09: 40: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 490. 000 2, 490. 000
0. 000 0. 00
15. 00000 2, 490. 000 37, 350. 00
819. 000 819. 000
0. 000 0. 00
2.50000 819. 000 2,047.50
254. 000 254. 000
0. 000 0. 00
65. 00000 254. 000 16, 510. 00
850. 000 850. 000
0. 000 0. 00
185. 00000 850. 000 157, 250. 00
CURRENT AMI $ 213, 247.50 $ 0.00$ 213,247.50
544. 000 544. 000
0. 000 0. 00
65. 00000 544. 000 35, 360. 00
20. 000 20. 000
0. 000 0. 00
150. 00000 20. 000 3, 000. 00
87. 000 87. 000
0. 000 0. 00
45. 00000 87. 000 3, 915. 00
2, 515. 000 2, 515. 000
0. 000 0. 00
15. 00000 2, 515. 000 37, 725.00
4,524.000 4, 524. 000
0. 000 0. 00
15. 00000 4,524. 000 67, 860. 00
1, 931. 000 1, 931. 000
0. 000 0. 00
15. 00000 1, 931. 000 28, 965. 00



CONTI D

C20805
20805-BI D
NHPPCA470- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 10
ESTI MATE RUN 08/ 10/ 2021
09: 40: 57

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE ANMOUNT

CAT NO0302

0415 420-00102

0420

501- 00200

0420

0425

506- 00224

0430

506- 00237

0435

506- 00424

0440

507- 00350

0445

601- 03000

0450 602-00020

CAT NO0303

0455 202- 00004

STR G 17-M

Geotextile (Erosion Control) (Cl ass 1)

* St eel

Sheet

Piling (Type 11)

MATERI AL ALLOWANCE

Ri prap (24 Inch)

Ri prap (36 Inch) (Special)

Soil Riprap (24 Inch)

SY

SF

SF

CY

*Grouted Riprap Slope and Ditch Paving G outed Boul der

*Concrete Class D

*Rei nforcing Steel (Epoxy Coated)

STR. G 17-AN

Renoval of Steel H or Pipe Piling

CY

LB

CAT 0302

LF

2,201. 000

2.50000

3,817. 000

30. 00000

15. 38000

1, 513. 000

80. 00000

721.000

190. 00000

1, 485. 000

105. 00000

774.000

330. 00000

50. 000

480. 00000

3, 136. 000

1. 75000

CURRENT AMI  $

200. 000

50. 00000

2,201. 000
0. 000 0.00

2,201.000 5,502.50

3,817. 000
0. 000 0. 00

3,817. 000 114, 510. 00

7.999
0. 000 0.00
7.999 123.02

1, 513. 000
0. 000 0. 00

1,513. 000 121, 040. 00

721.000
0. 000 0.00

721.000 136, 990. 00

1, 485. 000
0. 000 0. 00

1, 485. 000 155, 925. 00

774.000
0. 000 0.00

774.000 255, 420. 00

50. 000
0. 000 0. 00

50. 000 24, 000. 00

3, 136. 000
0. 000 0.00
3, 136. 000 5, 488. 00

995, 700. 50 $ 0.00% 995, 823.52

200. 000
0. 000 0. 00

200. 000 10, 000. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20805- BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: NHPPC470- 041 ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STR G 17-AN

0460 202- 00027 Renoval of Riprap 404. 000 404. 000
SY 0. 000 0.00
65. 00000 404. 000 26, 260. 00
0465 203-00010  *Unclassified Excavation (Conplete In Place) 1, 161. 000 1, 161. 000
cY 0. 000 0. 00
15. 00000 1, 161. 000 17, 415. 00
0470 206-00000 Structure Excavation 2,596. 000 2,596. 000
cY 0. 000 0.00
15. 00000 2,596. 000 38, 940. 00
0475 206- 00065 Structure Backfill (FlowFill) 5. 000 5. 000
cY 0. 000 0. 00
150. 00000 5. 000 750. 00
0480 206-00100 Structure Backfill (C ass 1) 739. 000 739. 000
cY 0. 000 0.00
15. 00000 739. 000 11, 085. 00
0485 210-00001 Reset Structure Reset Stream Gage 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0490 420-00102  Geotextile (Erosion Control) (Class 1) 1, 357. 000 1, 357. 000
SY 0. 000 0.00
2.50000 1, 357. 000 3,392.50
0495 501-00200 *Steel Sheet Piling (Type I1) 2,214.000 2,214.000
SF 0. 000 0. 00
30. 00000 2,214.000 66, 420. 00
0495 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0.00
15. 38000 0. 000 0. 00
0500 506-00224 Ri prap (24 Inch) 302. 000 302. 000
cY 0. 000 0. 00
80. 00000 302. 000 24, 160. 00
0505 506- 00237 Ri prap (36 Inch) (Special) 681. 000 681. 000
cY 0. 000 0.00

190. 00000 681. 000 129, 390. 00



CONTI D:

CAT NO0303

0510 506-00424

0515

507- 00350

0520

601- 03000

0525

602- 00020

0530 613-00200

CAT NO0400

0535 620-00020

C20805
20805-BI D
NHPPCA470- 041

| TEM
DESCRI PTI ON

STR. G 17-AN

Soil Riprap (24 Inch)

*Grouted Riprap Slope and Ditch Paving G outed Boul der

*Concrete Cass D

*Rei nforcing Steel

2 Inch Electrical Conduit

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

(Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 08/ 10/ 2021

ESTI MATE NO 0012 09: 40: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
936. 000 936. 000
cY 0. 000 0. 00
105. 00000 936. 000 98, 280. 00
281. 000 281. 000
cY 0. 000 0. 00
330. 00000 281. 000 92, 730. 00
30. 000 30. 000
cY 0. 000 0. 00
480. 00000 30. 000 14, 400. 00
1, 815. 000 1, 815. 000
LB 0. 000 0. 00
1. 75000 1, 815. 000 3,176. 25
80. 000 80. 000
LF 0. 000 0. 00
20. 00000 80. 000 1, 600. 00
CAT 0303 CURRENT AMT $ 540,998.75 % 0.00% 540,998.75
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 0.00% 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 3,023,690.60$% 0.00$%$ 3,023,813.62



